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ESTIMATE RUN 12/03/2007

ESTIMATE SUMMARY 15:20:56

CONTID: C14986         ESTIMATE NO: 0016 PROG 2005

PCN: 14986-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:Sedgwick to State Line PERCENT TIME:

PROJECT NO: IM 0762-043                   

I-76:Sedgwick to State Line

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 08/21/2006

20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 08/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,435,042.55 PARTICIPATING $ $ 133,256.95

AWARD PROJECT AMT: 12,054,086.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

188 WORK DAYS

WORK DAYS180

94.30%

766,153.69

133,256.95

133,256.95

133,256.95

$

$

$

$

12,668,888.86

0.00

12,668,888.86

0.00

12,668,888.86

-180,811.30

0.00

12,488,077.56

0.00

AMOUNT DUE 12,488,077.56 133,256.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,256.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

188.0
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 13.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-00019  
 

0010 REMOVAL OF PIPE 27.000 27.000

EACH 0.000 0.00

350.00000 27.000 9,450.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 11,311.000 11,111.000

SY  187.000 1,870.00

10.00000 11,298.000 112,980.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 5,938.000 5,938.000

SY  0.000 0.00

3.00000 5,938.000 17,814.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (SPECIAL) 7,687.000 7,687.000

SY  0.000 0.00

4.00000 7,687.000 30,748.00

202-00226  
 

0030 *REMOVAL OF PAVEMENT MARKING 35,716.000 35,716.000

SF  0.000 0.00

0.85000 35,716.000 30,358.60

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 638.000 288.000

LF  350.000 1,102.50

3.15000 638.000 2,009.70

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 2.000

EACH 6.000 960.00

160.00000 8.000 1,280.00

202-01300  
 

0055 REMOVAL OF DETOUR 1.000 0.000

L S 1.000 20,000.00

20,000.00000 1.000 20,000.00

202-06000  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BORROW (COMPLETE IN PLACE) 46,000.000 43,313.000

CY  2,519.000 18,892.50

7.50000 45,832.000 343,740.00

203-00210  
 

0065 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100  
 

0070 BLADING 500.000 103.500

HOUR 0.000 0.00

130.00000 103.500 13,455.00

203-01500  
 

0072 POTHOLING 12.000 12.000

HOUR 0.000 0.00

110.00000 12.000 1,320.00

203-01597  
 

0075 *EROSION LOG 2,000.000 1,500.000

LF  240.000 1,200.00

5.00000 1,740.000 8,700.00

208-00005  
 

0080 *EROSION BALES (WEED FREE) 601.000 601.000

EACH 0.000 0.00

13.00000 601.000 7,813.00

208-00011  
 

0085 *SILT FENCE 9,653.000 9,653.000

LF  0.000 0.00

1.30000 9,653.000 12,548.90

208-00020  
 

0090 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

208-00045  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

208-00070  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.940

L S 0.060 1,020.00

17,000.00000 1.000 17,000.00

208-00200  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 75.000 54.000

EACH 4.000 1,200.00

300.00000 58.000 17,400.00

210-00810  
 

0115 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

210-01130  
 

0120 *RESET END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

210-01200  
 

0125 *SEEDING (NATIVE) 85.000 55.950

ACRE 0.000 0.00

330.00000 55.950 18,463.50

212-00006  
 

0130 *SOIL CONDITIONING 35.700 35.700

ACRE 0.000 0.00

1,600.00000 35.700 57,120.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 150.000 83.890

ACRE 0.000 0.00

230.00000 83.890 19,294.70

213-00002  
 

0140 *MULCH TACKIFIER 30,000.000 16,696.000

LB  0.000 0.00

1.60000 16,696.000 26,713.60

213-00061  
 

0142 SOIL BINDER 4.990 4.990

ACRE 0.000 0.00

475.00000 4.990 2,370.25

213-00100  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 6,318.000

SY  0.000 0.00

1.10000 6,318.000 6,949.80

216-00041  
 

0146 SOIL RETENTION BLANKET (STRAW/COCONUT) 11,123.000 7,925.000

SY  3,198.000 6,715.80

2.10000 11,123.000 23,358.30

216-00041  
 

0150 AGGREGATE BASE COURSE (CLASS 6) 969.890 969.890

TON 0.000 0.00

17.00000 969.890 16,488.13

304-06000  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 AGGREGATE BASE COURSE (CLASS 6) 2,906.000 2,906.000

CY  0.000 0.00

30.98000 2,906.000 90,027.88

304-06007  
 

0155 *PROCESS ASPHALT MAT FOR BASE COURSE 69,095.000 69,095.000

SY  0.000 0.00

2.50000 69,095.000 172,737.50

310-00400  
 

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

72,635.000 72,635.000

SY  0.000 0.00

2.65000 72,635.000 192,482.75

310-00608  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 271.140 271.140

TON 0.000 0.00

190.00000 271.140 51,516.60

403-00720  
 

0170 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,653.960 18,379.320

TON 274.640 21,421.92

78.00000 18,653.960 1,455,008.88

403-34641  
 

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,000.000 2,737.970

TON 0.000 0.00

85.00000 2,737.970 232,727.45

403-34841  
 

0180 FURNISH CONCRETE PAVEMENT 53,815.000 53,815.000

CY  0.000 0.00

87.00000 53,815.000 4,681,905.00

412-00000  
 

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00
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PCN: 14986-BID    ESTIMATE RUN

PROJECT: IM 0762-043                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.000

CY  0.000 0.00

7.82227 0.000 0.00

0185 *PLACE CONCRETE PAVEMENT 188,708.000 188,395.000

SY  0.000 0.00

9.80000 188,395.000 1,846,271.00

412-00050  
 

0190 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 4,180.000 3,980.000

SY  187.000 12,529.00

67.00000 4,167.000 279,189.00

412-00805  
 

0195 *CONCRETE PAVEMENT (12 INCH) 11,290.000 11,290.000

SY  0.000 0.00

44.00000 11,290.000 496,760.00

412-01200  
 

0195 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

2.60738 0.000 0.00

0197 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000

LF  0.000 0.00

140.00000 16.000 2,240.00

603-01365  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 850.000

LF  0.000 0.00

26.00000 850.000 22,100.00

606-00301  
 

0205 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0210 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

606-02005  
 

0215 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11525  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CURB TYPE 6 (SECTION M) 325.000 320.000

LF  0.000 0.00

4.00000 320.000 1,280.00

609-60011  
 

0225 *DELINEATOR (TYPE I) 500.000 492.000

EACH 6.000 84.00

14.00000 498.000 6,972.00

612-00001  
 

0230 *DELINEATOR (TYPE II) 66.000 66.000

EACH 0.000 0.00

15.00000 66.000 990.00

612-00002  
 

0235 *DELINEATOR (TYPE III) 31.000 29.000

EACH 2.000 32.00

16.00000 31.000 496.00

612-00003  
 

0238 2 INCH ELECTRICAL CONDUIT CO 003 1,247.000 1,247.000

LF  0.000 0.00

17.00000 1,247.000 21,199.00

613-00200  
 

0239 2 INCH ELECTRICAL CONDUIT (JACKED) 132.000 132.000

LF  0.000 0.00

17.40000 132.000 2,296.80

613-00201  
 

0240 *DIRECT-BURIAL CABLE 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-05000  
 

0241 PULL BOX (13"X24"X18") DEEP 10.000 10.000

EACH 0.000 0.00

375.00000 10.000 3,750.00

613-07050  
 

0245 *WIRING 1.000 0.500

L S 0.500 1,000.00

2,000.00000 1.000 2,000.00

613-10000  
 

0250 *LIGHT STANDARD METAL (40 FOOT) 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

613-34400  
 

0250 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,063.00000 0.000 0.00
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *CONCRETE FOUNDATION PAD 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

613-40000  
 

0260 *LIGHT STANDARD (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,600.00000 5.000 23,000.00

613-50410  
 

0265 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70250  
 

0266 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

420.00000 3.000 1,260.00

613-70400  
 

0270 *RUMBLE STRIP (GRINDING) 74,668.000 72,624.000

LF  2,044.000 204.40

0.10000 74,668.000 7,466.80

614-80387  
 

0275 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

615-00030  
 

0280 *EMBANKMENT PROTECTOR (SPECIAL) 30.000 9.000

EACH 15.000 9,000.00

600.00000 24.000 14,400.00

615-00150  
 

0285 12 INCH CULVERT PIPE 220.000 100.000

LF  0.000 0.00

50.00000 100.000 5,000.00

617-00012  
 

0287 DETOUR CULVERT PIPE 251.000 251.000

LF  0.000 0.00

59.00000 251.000 14,809.00

617-03010  
 

0290 *DETOUR PAVEMENT 10,274.000 10,274.000

SY  0.000 0.00

34.00000 10,274.000 349,316.00

621-00450  
 

0295 *CONSTRUCTION SURVEYING 1.000 0.840

L S 0.160 19,200.00

120,000.00000 1.000 120,000.00

625-00000  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

626-00000  
 

0305 *PAVEMENT MARKING PAINT 867.000 867.000

GAL 0.000 0.00

29.00000 867.000 25,143.00

627-00001  
 

0310 *EPOXY PAVEMENT MARKING 708.000 708.000

GAL 0.000 0.00

96.00000 708.000 67,968.00

627-00005  
 

0315 RAISED PAVEMENT MARKER (TEMPORARY) 302.000 302.000

EACH 0.000 0.00

10.50000 302.000 3,171.00

627-00030  
 

0316 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 6,273.000 6,273.000

SF  0.000 0.00

11.75000 6,273.000 73,707.75

627-02010  
 

0317 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 100.000 100.000

SF  0.000 0.00

13.00000 100.000 1,300.00

627-30210  
 

0320 *FLAGGING 5,000.000 3,945.000

HOUR 229.500 5,737.50

25.00000 4,174.500 104,362.50

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 75.000 60.000

DAY 9.000 1,440.00

160.00000 69.000 11,040.00

630-00007  
 

0330 *TRAFFIC CONTROL MANAGEMENT 250.000 222.000

DAY 12.000 6,300.00

525.00000 234.000 122,850.00

630-00012  
 

0335 *FLASHING BEACON (SOLAR) 14.000 12.600

EACH 0.000 0.00

1,000.00000 12.600 12,600.00

630-80002  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

175.00000 3.600 630.00

630-80335  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

300.00000 7.200 2,160.00

630-80336  
 

0350 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

450.00000 2.700 1,215.00

630-80338  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 213.000 191.700

EACH 0.000 0.00

95.00000 191.700 18,211.50

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 89.100

EACH 0.000 0.00

135.00000 89.100 12,028.50

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 65.000 55.800

EACH 0.000 0.00

135.00000 55.800 7,533.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,321.000 1,160.100

SF  0.000 0.00

17.00000 1,160.100 19,721.70

630-80344  
 

0375 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800

EACH 0.000 0.00

8,200.00000 1.800 14,760.00

630-80355  
 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 5.400

EACH 0.000 0.00

3,700.00000 5.400 19,980.00

630-80358  
 

0385 *DRUM CHANNELIZING DEVICE 350.000 312.300

EACH 0.000 0.00

46.00000 312.300 14,365.80

630-80360  
 

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 27.000 24.300

EACH 0.000 0.00

76.00000 24.300 1,846.80

630-80363  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.800

EACH 0.000 0.00

4,600.00000 1.800 8,280.00

630-80367  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 CONCRETE BARRIER (TEMPORARY) 440.000 396.000

LF  0.000 0.00

26.00000 396.000 10,296.00

630-80370  
 

0405 *TRAFFIC CONE 600.000 540.000

EACH 0.000 0.00

17.00000 540.000 9,180.00

630-80380  
 

0410 *CHANNELIZING DEVICE (FIXED) 457.000 411.300

EACH 0.000 0.00

87.00000 411.300 35,783.10

630-80391  
 

0415 RUMBLE STRIP (PORTABLE) 10.000 9.000

EACH 0.000 0.00

102.00000 9.000 918.00

630-80430  
 

0420 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

21,000.00000 1.800 37,800.00

630-85010  
 

0425 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A CONCRETE PAVEMENT INCENTIVE 418,943.090 418,396.560

F A 546.530 546.53

1.00000 418,943.090 418,943.09

700-70013  
 

0435 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0440 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0445 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400

F A 2,800.800 2,800.80

1.00000 3,475.200 3,475.20

700-70022  
 

0450 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 14986-BID    ESTIMATE RUN 12/03/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0016 15:20:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A ELECTRIC SERVICE 7,843.620 7,843.620

F A 0.000 0.00

1.00000 7,843.620 7,843.62

700-70190  
 

0460 F/A PHONE SERVICE 1,158.600 1,158.600

F A 0.000 0.00

1.00000 1,158.600 1,158.60

700-70220  
 

0465 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0470 F/A WEATHER MONITOR SENSORS 15,000.000 8,119.560

F A 0.000 0.00

1.00000 8,119.560 8,119.56

700-70034  
 

0487 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE 3,434.000 3,434.000

CY  0.000 0.00

15.00000 3,434.000 51,510.00

900-00004  
 

CAT 0200 $133,256.95 12,641,978.86CURRENT AMT 13,408,132.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0198 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,110.00000 1.000 1,110.00

603-05036  
 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $0.00 26,910.00CURRENT AMT 26,910.00 $$

PROJECT TOTAL 133,256.95 $ 12,668,888.86CURRENT AMT 13,435,042.55 $$


